
March 2018

CIP ACTIVE 
STATUS 

January 2020

CIP ACTIVE PROJECT STATUS January 2020



$20,142,746
$38,642,926
$44,763,314
$36,973,061
$86,750,231
$29,432,843
$54,690,077
$63,623,483
$98,150,873
$24,264,210
$14,821,993

$235,750,000
$4,942,832

$752,948,588
198

Zoo Projects

Total
Total Number of Projects

Summary

Multi-District Projects
Airport Projects

Citywide Projects
Downtown Projects

District #4
District #5
District #6
District #7
District #8

District #1
District #2
District #3

CIP ACTIVE PROJECT STATUS January 2020



CIP Active Status

January 2020
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Status

Constr              

Status

1 Salinas, Lupe Construction CID SAM Annie Reconstruction
Annie Street is 95%  complete, clean up of area on-going.   Estimated 

completion early 2020.

2013 Street 

Infrastructure 
$461,257 $461,257 100% 42%

1 Chavira, Hector Construction CID Parks and Rec Bartlett Park Improvements
Project is substantially completed as of 12/30/19. Contractor currently 

addressing punch list Items. Estimated completion early 2020.
2012 Quality of Life $1,000,984 $1,116,984 100% 95%

1 Nieto, Christian Pre- Design CID Parks and Rec Canterbury Trail
Design concept due 1/10.  Community meeting scheduled for 1/21.  

Anticipated to start construction summer 2020. 

2013 Street 

Infrastructure 
$1,302,300 $1,302,300 0% 0%

1 Reyes, Sergio Design SAM SAM Doniphan and West Green Signal

Completed CTC Preemption form. Waiting on traffic signal agreement by 

BNSF with cost estimation. Updates for agreement submittal to the City was 

requested in several occasions.

2017 Capital Plan $300,000 $300,000 100% 0%

1 Salinas, Lupe Construction CID SAM Ethel Reconstruction
Construction ongoing; Working on sidewalks, driveways and parkway. 

Estimated completion early  2020.

2013 Street 

Infrastructure 
$988,983 $988,983 100% 50%

1 Foster, Laura Pre-Design CID DCHD Madeline Park Improvements Pre-Design activity and RFP preparation. Project schedule to be developed. 2012 QOL $158,750 $158,750 0% 0%

1 Luevano, Emily Construction CID Sun Metro Montecillo Brio Station 
Project on hold.  User Department continues reviewing contractor's fee 

proposal. 

Sun Metro Grant/ 2011 

Transportation CO's
$594,207 $594,207 N/A 0%

1 Salinas, Lupe Construction CID SAM Montoya Heights Sidewalk
Construction on-going; installing curb & gutter, preparing for sidewalk 

installation additional asphalt pavement.  Estimated completion early 2020.

2013 Street 

Infrastructure 
$1,360,900 $1,360,900 100% 50%

1 Foster, Laura Pre-Design CID DCHD N. Stanton Pedestrian Enhancements Pre-Design activity and RFP preparation. Project schedule to be developed. 2012 QOL $84,589 $84,589 0% 0%

1 Yang, Jiann-Shing Construction SAM SAM Northwestern and Helen of Troy Signal
Construction - 90% complete at this intersection, estimated completion 

early 2020
2017 Capital Plan $300,000 $300,000 100% 90%

1 Jaloma, Oscar Pre- Design CID Parks and Rec Palisades Trailhead

El Paso Water- Storm Water Engineering received proposal from design 

engineer. A copy of the proposal will be sent to CID for review. Project 

schedule to be developed. 

2012 Quality of Life $300,000 $300,000 0% 0%

1 Lopez, Daniel Design CID Parks and Rec Paved Trails- Mountain to River Trails System 

NTP for Preliminary design targeted for February. Stakeholder and 

community meetings being scheduled. Project anticipated to start 

construction spring 2020; estimated completion spring 2021.

2012 Quality of Life $872,000 $877,000 10% 0%

1 Yang, Jiann-Shing Construction SAM SAM Resler and Nardo Goodman Signal
Project anticipated to start construction early 2020 and be complete by 

spring 2020.
2017 Capital Plan $300,000 $300,000 100% 0%

1 Foster, Laura Pre-Design CID DCHD Rim Area Street Signs Pre-Design activity and RFP preparation. Project schedule to be developed. 2012 QOL $118,750 $118,750 0% 0%
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Constr              

Status

1 Jaloma, Oscar Construction CID SAM Robinson Street Phase II 
Storm sewer pipe is in progress (100' installed).  Contractor working on 

excavation of Gabion Basket.  Anticipated completion Fall 2020.

2013 Street 

Infrastructure
$2,700,622 $2,700,622 100% 5%

1 Yang, Jiann-Shing Construction SAM SAM Schuster and El Paso Signal
80% construction on-going. Consultants addressing ADA accessibility issues. 

Estimated completion spring 2020.
2017 Capital Plan $300,000 $300,000 100% 80%

1 Lopez, Daniel Construction CID Parks and Rec Thunderbird/Jan Sumrall Trailhead Playground Installation Construction on-going.  Estimated completion Spring 2020. 2012 Quality of Life $200,000 $200,000 100% 20%

1 Salinas, Lupe Design CID Parks and Rec Tom Lea Slope Stabilization 

Residents have requested modification to upper portion of slope; design 

currently being evaluated and reviewed.  Tentative to begin construction 

summer 2020 and be complete by fall 2021.

2018 Capital Plan $9,300,000 $8,411,993 90% 0%

1 Ortega, Roberto Construction CID Parks and Rec Westside Community Park  Skate Park Lighting 
Contractor installed all the poles and two poles need additional work to 

complete project.  Expected construction completion early 2020.

2009  Certificates of 

Obligation
$88,111 $88,111 N/A 90%

1 Ortega, Roberto Design CID Parks and Rec Westside Community Park Soccer Field Lighting

Final Design submittal is due on 1/19/20.  Contractor to be procured 

through EP Marketplace spring 2020. Anticipated to start construction 

summer 2020.

2012 Quality of Life $178,300 $178,300 90% 0%

 $    20,142,746 
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Constr              
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2 Cepeda, Ismael Design CID SAM Alabama Bridge  Reconstruction

TxDOT 90%  District Design Review (DDR) was completed, final design due 

in end of January.  Scheduled to go out to bid Spring 2020 and start 

construction Fall 2020.

TXDOT w/City match $1,450,642 $1,450,642 90% 0%

2 Gurrola, Alondra Pre- Design CID Animal Services Animal Services - Catatorium On-hold per user department for additional funding. Animal Services $76,750 $76,750 0% 0%

2 Guerrero, Gilbert Design CID Animal services Animal Shelter Dog Kennels & HVAC Improvements
Revised scope of work issued to consultant for review and fee proposal.  

Construction anticipated to start in the begin early 2021.
Animal Services $3,200,000 $10,400,000 10% 0%

2 Thompson, Brad Construction CID Parks and Rec District 2 Lost Kingdom Water Park
Construction ongoing with building, rebar, and  installation of leisure pool 

plumbing. Estimated completion summer 2020.

2012 Quality of Life/ 

2017 Capital Plan
$4,000,000 $11,876,724 100% 34%

2 Aguilar, Manuel Design CID Fire Fire Station 12 Restrooms Addition
Final design under review. Construction to start early 2020; estimated 

completion spring 2020.
Fire Capital $200,000 $200,000 0% 0%

2 Gurrola, Alondra Design CID CDBG Fort Blvd and Trowbridge Drive Improvements
Design modifications have been generated per CDBG request. Tentative to 

start construction summer 2020; estimated completion winter 2020/21.
CDBG $569,050 $1,359,450 30% 0%

2 Monge, Zuhey Pre-Design CID Parks and Rec Grandview  Recreation Center
AE design cost proposal on 1/9.  Design will begin in late January. 

Anticipated to begin construction winter 2021.
2012 Quality of Life $2,500,000 $2,500,000 0% 0%

2 Ortega, Roberto Construction CID CDBG HACEP Baird/Hart Improvements 
Contractor is working on installing landscaping and playground equipment. 

Estimated completion early 2020.
CDBG $761,282 $761,282 100% 90%

2 Foster, Laura Pre-Design CID DCHD Haddox Family Park Improvements Pre-Design activity and RFP preparation. Project schedule to be developed. 2012 QOL $201,033 $201,033 0% 0%

2 Nieto, Christian Design CID Parks and Rec Liz Morayma Gonzales Park 
Final package submitted to user departments and is under review.   

Anticipated to start construction by spring 2020.
2019 Capital Plan $1,273,080 $1,273,080 60% 0%

2 Foster, Laura Pre-Design CID DCHD Manhattan Heights Historic Archway Illumination Pre-Design activity and RFP preparation. Project schedule to be developed. 2012 QOL $62,500 $62,500 0% 0%

2 Monge, Zuhey Bidding CID Library Memorial Park Branch Library Expansion
Construction scheduled to begin by late January 2020. Estimated 

completion fall 2020.
2012 Quality of Life $550,000 $550,000 100% 0%

2 Ortega, Roberto Design CID SAM Montana Pedestrian Enhancement 
TXDOT 90% District Design Review (DDR) to be scheduled. Anticipated to 

begin procurement process spring 2020 and begin construction  fall 2020.
TXDOT w/City match $3,241,465 $3,241,465 90% 0%

2 Foster, Laura Pre-Design CID DCHD Mountain View Park Improvements Pre-Design activity and RFP preparation. Project schedule to be developed. 2012 QOL $90,000 $90,000 0% 0%



CIP Active Status

January 2020

Dist. Contact Person Project Status Lead Dept. User Dept. Project Name January 2020 Budget Source Original Amount Adjusted Budget
 Design 

Status

Constr              

Status

2 Monge, Zuhey Pre-Design CID Parks and Rec Nolan Richardson Recreation Center
AE proposal due 1/9/20. Design projected to begin late January 2020.   

Construction anticipated to begin late 2020/ early 2021.
2012 Quality of Life $2,500,000 $2,500,000 0% 0%

2 Thompson, Brad Bidding CID Police Police Department Parking Improvements
Bid evaluation due on 1/9/2020, pending bid award notice.  Tentative start 

of construction spring 2020.
2017 Capital Plan $2,100,000 $2,100,000 100% 0%

 $    38,642,926 
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3 Mota, Karla Construction CID Parks and Rec

Alameda Recreation Center/Library Combo & Alameda 

Flat fields

Currently installing tile at restrooms, prepping interior walls for paint, 

installing HVAC ductwork/diffusers, and exterior stone veneer. Estimated 

completion summer 2020.

2012 Quality of Life $11,000,000 $12,414,459 100% 59%

3 Foster, Laura Pre-Design CID DCHD Aztec and Mescalero Traffic Circle Pre-Design activity and RFP preparation. Project schedule to be developed. 2012 QOL $130,000 $130,000 0% 0%

3 Foster, Laura Pre-Design CID DCHD Balsam Sidewalk Gap Pre-Design activity and RFP preparation. Project schedule to be developed. 2012 QOL $32,500 $32,500 0% 0%

3 Cepeda, Ismael Design CID SAM Delta Bridge  Reconstruction

TxDOT 90% District Design Review (DDR) was completed,  final design due 

late January.  Scheduled to go out to bid spring 2020 and start construction 

fall 2020.

TXDOT w/City match $1,640,103 $1,640,103 90% 0%

3 Pinal, George Construction CID Parks and Rec Eastside Senior Center (Pebble Hills) Expansion 
Currently working on roof installation, light fixtures, earthwork, electrical, 

and sheetrock.  Estimated completion summer 2020.
2012 Quality of Life $1,500,000 $1,500,000 100% 11%

3 Pinal, George Construction CID Parks and Rec
Edgemere Trail Widening, Lighting and Landscape 

Improvements

Working with Contractor to complete final punch list items. Project to be 

completed early 2020.

2013 Street 

Infrastructure/ EPW
$1,756,700 $1,756,700 100% 99%

3 Aguilar, Manuel Construction CID Fire Fire Logistics Building Roof Replacement
Construction ongoing. Substantial completion reached Dec. 18. Final 

completion due late January. 
Capital Project Internal $646,040 $413,783 100% 60%

3 Aguilar, Manuel Design/Build CID SAM Hawkins Reconstruction
NTP for final design phase effective 12/2/19, due 1/31/20. Construction to 

start early 2020.
2018 Capital Plan $9,360,000 $9,360,000 100% 0%

3 Bocanegra, Alfredo Bidding CID SAM Mimosa Reconstruction Evaluating contractor's proposal.  Anticipated construction start early 2020.
2013 Street 

Infrastructure 
$2,411,000 $2,411,000 100% 0%

3 Lopez, Daniel Pre-Design CID Parks and Rec Riverside Park Improvements

Project charter being finalized and A/E selection in progress.  Notice to 

proceed for design targeted for March 2020. Project schedule to be 

developed. 

CDBG $220,000 $220,000 0% 0%

3 Foster, Laura Pre-Design CID DCHD Seville Recreation Center Improvements Pre-Design activity and RFP preparation. Project schedule to be developed. 2012 QOL $226,114 $226,114 0% 0%

3 Castillo, Ana Construction CID SAM
South Central Phase II (Encino north of Delta,       De 

Vargas, Cortez north of Delta) 3

Contraction underway; Encino: processing base for paving, planted trees 

and rock mulch. De Vargas: Installation of  storm and sanitary sewer.  

Cortez: street demolition phase. Estimated completion Summer 2020.

2013 Street 

Infrastructure
$5,065,973 $8,621,284 100% 25%

3 Pinal, George Design CID SAM Sunglow / Lockheed Landscaping

100% Final Drawings submitted 12/17 per TXDOT review. Bid package 

submission on 1/10/20. Anticipated to begin construction spring 2020 and 

complete summer 2020.

2013 Street 

Infrastructure 
$388,351 $938,351 98% 0%

3 Espinosa, Diana Construction CID SAM
Toni, Mary Jeanne, and Yvonne Street and Drainage 

Improvement

Contractor working on completing landscaping.  Estimated completion early 

2020..

2013 Street 

Infrastructure 
$1,044,375 $1,486,338 100% 90%
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3 Espinosa, Diana Pre- Design CID Parks and Rec Training & Instructional Multipurpose Center Pool 

Finalized scope of work; starting on preliminary phase.  Anticipate 

beginning procurement process summer 2020 with construction starting in 

Winter 2020.

2012 Quality of Life $450,000 $558,982 5% 0%

3 Chavira, Hector Bidding CID SAM
Viscount Boulevard Roadway Lighting and Median 

Landscape 

Project currently in procurement process.  Anticipated to begin construction 

spring 2020 and be complete early 2021.

2019 Capital Plan CO       

2013 Street 

Infrastructure

$1,078,500 $3,053,700 100% 0%

 $    44,763,314 
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Constr              
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4 Thompson, Brad Design CID CID Cohen Site Readiness
On going project, the current task is the Cohen Stadium demolition.  Overall 

site grading plan on going

2019 Capital Plan/ 

Insurance
$1,203,957 $1,203,957 90% N/A

4 Thompson, Brad Construction CID Parks and Rec District 4 Neighborhood Water Park
Construction ongoing; working on exterior finishes,  leisure  pool tile and 

plumbing installation. Estimated completion summer 2020.

2012 Quality of Life/ 

2017 Capital Plan
$7,900,000 $13,192,924 100% 50%

4 Lopez, Daniel Bidding CID CDBG EPISD Gene Roddenberry Planetarium Relocation
Contract documents under review.  Construction anticipated to start early 

2020.  Estimated completion Winter 2020
CDBG $1,159,880 $1,159,880 100% 0%

4 Salinas, Lupe Pre-Design CID Police EPPD  Impound Facility Stand-by Generator
EPPD is in the process of securing additional funds in order to start the 

design  process. Project schedule to be developed during the design phase. 

Police- Vehicle Storage  

Facility
$58,500 $58,500 0% 0%

4 Gurrola, Alondra Re-bidding CID Parks and Rec Joey Barraza and Vino Memorial Park Phase 2
Project currently in advertising phase.  Construction anticipated  to start  

spring 2020 and be complete by spring 2021.
2012 Quality of Life $2,000,000 $5,000,000 100% 0%

4 Foster, Laura Pre-Design CID DCHD North Skies Park Improvements Pre-Design activity and RFP preparation. Project schedule to be developed. 2012 QOL $370,864 $370,864 0% 0%

4 Howell, Jeffrey Design CID
Economic 

Development

Northgate Transit Oriented Development - Floodplain 

Mitigation 

Comments were provided 12/6. NTP has not been issued yet for next phase 

of design documents in order for the FEMA documents to be re-submitted. 

Estimated completion Summer 2020.

Economic Development $1,000,000 $77,750 30% 0%

4 Aguilar, Manuel Design CID SAM Railroad Reconstruction
Prefinal design underway; effective 12/23/19 and due 1/20. Anticipated to 

begin construction winter 2020 and be complete by spring 2022.
2018 Capital Plan $13,777,436 $13,777,436 30% 0%

4 Lopez, Daniel Design CID Parks and Rec Student Memorial Park Improvements

Notice to proceed for final design  issued 12/2019. Anticipated to go out to 

bid spring 2020 and start construction summer 2020. Estimated completion 

winter 2020.

CDBG $580,500 $580,500 0% 0%

4 Foster, Laura Pre-Design CID DCHD Todd Ware Park Improvements Pre-Design activity and RFP preparation. Project schedule to be developed. 2012 QOL $51,250 $51,250 0% 0%

4 Ortega, Roberto Bidding CID Parks and Rec Veterans Recreation Center 
Project will be re-advertise mid January 2020. Estimated construction start 

spring 2020, project completion early 2021.
2012 Quality of Life $1,500,000 $1,500,000 100% 0%

 $    36,973,061 
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Constr              
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5 Foster, Laura Pre-Design CID DCHD Brisa Del Este Park Improvements Pre-Design activity and RFP preparation. Project schedule to be developed. 2012 QOL $361,645 $361,645 0% 0%

5 Luevano, Emily Pre-Design CID Parks and Rec Dick Shinaut Concrete Skate Park

NTP for Preliminary Design Phase issued 12/02/19. Anticipated to start 

procurement process  late spring 2020; construction to begin summer 2020 

and be completed by spring 2021.

2012 Quality of Life $800,000 $800,000 0% 0%

5 Mota, Karla Design CID Parks and Rec Eastside Regional Park Phase 2
30% design was submitted and reviewed with user department on 12/2019. 

DB team working on 60. Due on 2/2/20

2012 Quality of Life/ 

2017 Capital Plan
$12,000,000 $12,000,000 30% 0%

5 Mota, Karla Construction CID Parks and Rec Eastside Regional Park Phase I

Construction on-going; Installing irrigation lines, base course CMU restroom 

walls, main stairways, concrete floors and concrete curb and gutter. 

Estimated completion summer 2020.

2012 Quality of Life/ 

2017 Capital Plan
$43,000,000 $46,000,000 100%

86% (updated 

to 76? 

5 Monge, Zuhey Design CID Parks and Rec Eastside Sports Complex Design/Build Phase II
60% design and GMP negotiations ongoing. Estimated completion winter 

2020.
TIRZ/ PID $16,000,000 $16,000,000 60% 0%

5 Aguilar, Manuel Bidding CID Sun Metro Far East Transfer Center 
Bids opened on Dec. 18; under CSP review.  Tentative construction to start 

spring 2020; anticipated completion early 2021.
FTA w/City match $5,000,000 $5,000,000 100% 0%

5 Chavira, Hector Construction CID SAM John Hayes Street Roadway Lighting
Construction under way; NTP issued 11/18/19.  Estimated construction 

completion summer 2020.

2013 Street 

Infrastructure 
$1,502,540 $1,502,540 100% 7%

5 Salinas, Lupe Construction CID SAM RC Poe Roundabout                                                                    
Contractor is cleaning the site and continuing with concrete repairs,  

pending pavement markings.   Estimated completion early 2020.

2001, 2006 Storm COs, 

2013 Street 

Infrastructure

$900,000 $2,455,826 100% 94%

5 Nieto, Christian Construction CID SAM Rich Beem Street Lighting Construction underway; estimated completion early 2020.
2013 Street 

Infrastructure
$1,780,220 $1,780,220 100% 80%

5 Luevano, Emily Pre-Design CID Parks and Rec Salvador Rivas Park Phase III

NTP for preliminary design phase issued 12/02. Anticipated to start 

procurement process late spring 2020. Construction to begin  summer 

2020. Anticipated completion spring 2021.

2012 Quality of Life $550,000 $550,000 0% 0%

5 Yang, Jiann-Shing Construction SAM SAM Zaragoza and John Hayes Signal
80% construction on-going. Traffic signal anticipated to be complete spring 

2020.
2017 Capital Plan $300,000 $300,000 100% 80%

 $    86,750,231 
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6 Yang, Jiann-Shing Construction SAM SAM Alameda and Whittier Signal
Construction - 95% complete at this intersection, estimated completion 

early 2020.
2017 Capital Plan $300,000 $300,000 100% 95%

6 Luevano, Emily Pre-Design CID Parks and Rec Blackie Chesher Sports Maintenance Storage

Design proposal in negotiations; Design will begin in mid January. 

Procurement anticipated to begin spring 2020 and construction to begin 

summer 2020.

2012 Quality of Life $800,000 $800,000 0% 0%

6 Espinosa, Diana Construction CID SAM Brian Ray Reconstruction
Construction ongoing.  Project currently on schedule to be completed in 

summer 2020
2018 Capital Plan $2,121,000 $2,121,000 100% 5%

6 Cepeda, Ismael Design CID SAM Davis Bridge Reconstruction

TxDOT 90% District Design Review (DDR) was completed, final design due 

late January.  Scheduled to go out to bid spring 2020 and start construction 

fall 2020.

TXDOT w/City match $812,437 $812,437 90% 0%

6 Bocanegra, Alfredo Bidding CID SAM Davis Reconstruction
Evaluating Contractor's proposal.  Anticipate to start construction start early 

2020.  

2013 Street 

Infrastructure 
$1,851,322 $1,851,322 100% 0%

6 Pinal, George Construction CID SAM New Haven Street (Reconstruction) 

Construction underway. Sewer connections, subgrade preparation 20%, city 

pond 99% complete, sewer line and water lines installed at 100%. Project to 

be completed by summer 2020

2013 Street 

Infrastructure
$1,984,000 $1,984,000 100% 15%

6 Bocanegra, Alfredo Bidding CID SAM Padilla Reconstruction
Evaluating contractor's proposal.  Anticipated to start construction early 

2020.

2013 Street 

Infrastructure 
$2,249,005 $2,249,005 100% 0%

6 Espinosa, Diana Design CID Parks and Rec Pavo Real Recreation Center Improvements

Finalized scope of work and starting Preliminary phase.  Tentative to begin 

procurement process summer 2020 with construction starting in winter 

2020/21.

2012 Quality of Life $2,000,000 $1,921,000 20% 0%

6 Yang, Jiann-Shing Construction SAM SAM Pellicano and Michelangelo Signal
Construction - 95% complete at this intersection, estimated completion 

early 2020.
2017 Capital Plan $300,000 $300,000 100% 95%

6 Rosas, Miguel Pre- Design CID SAM Phillipy Reconstruction
Project under evaluation.  CID  / Real Estate to develop time line for real 

estate acquisition.  Project schedule to be developed. 

2013 Street 

Infrastructure 
$797,632 $797,632 0% 0%

6 Foster, Laura Pre-Design CID DCHD Pueblo Viejo Park Improvements Pre-Design activity and RFP preparation. Project schedule to be developed. 2012 QOL $319,615 $319,615 0% 0%

6 Foster, Laura Pre-Design CID DCHD Salamanca and Pejamo ADA Ramps Pre-Design activity and RFP preparation. Project schedule to be developed. 2012 QOL $41,250 $41,250 0% 0%

6 Ortega, Roberto Bidding CID SAM Snelson Reconstruction

Project manager to schedule pre-construction meeting early January 2020. 

Anticipated to start construction early 2020 and complete winter 

2020/2021.

2013 Street 

Infrastructure 
$710,000 $710,000 100% 0%
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6 Chavira, Hector Bidding CID SAM Ted Houghton Reconstruction
Project currently in procurement process.  Tentative to start construction 

spring 2020. Estimated completion fall 2020.
2018 Capital Plan $1,273,080 $1,273,080 100% 0%

6 Cepeda, Ismael Construction CID SAM
Zaragoza POE, Winn Road, Pan American Dr 

Improvements

Finishing sewer and water line extension on Winn Road. And Pan American 

Drive. Anticipated completion winter 2020.
TXDOT w/City match $13,952,502 $13,952,502 100% 32%

 $    29,432,843 
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7 Thompson, Brad Construction CID Parks and Rec District 7 Chapoteo Neighborhood Water Park

Construction continues with interior of building, pool excavation and 

parking lot improvements.                                                         Estimated 

completion Summer 2020.

2012 Quality of Life/ 

2017 Capital Plan
$4,000,000 $11,280,662 100% 37%

7 Lopez, Daniel Construction CID Parks and Rec
E.L. Williams Park Improvement - Additional Scope of 

Work 

Pending proposal from contractor for additional work.  Estimated 

completion spring 2020.
CDBG $200,000 $200,000 N/A 0%

7 Ortega, Roberto Bidding CID Streets Gene Torres NTMP

Bid Package sent to Purchasing Department on 12/19/19 for low bid 

procurement. Anticipated to begin construction spring 2020 and be 

completed by fall 2020.

2013 Street 

Infrastructure
$798,600 $798,600 100% 0%

7 Aguilar, Manuel Bidding CID SAM Holly Reconstruction Construction NTP effective 1/6/20. Estimated completion summer 2020.
2013 Street 

Infrastructure 
$796,000 $796,000 100% 0%

7 Gurrola, Alondra Construction CID SAM James Street (Reconstruction)

Construction ongoing; storm sewer at Mansfield is 100% complete and 60% 

at James. Headwall and concrete channel is 100% complete. Estimated 

completion summer 2020.

2013 Street 

Infrastructure
$1,300,000 $1,303,000 100% 40%

7 Mota, Karla Construction CID Parks and Rec
Lomaland Recreation Center Construction on-going; Framing interior walls, installing stairs and  fire 

sprinkler system. Estimated completion summer 2020.
2012 Quality of Life $11,000,000 $11,000,000 100% 59%

7 Gurrola, Alondra Bidding CID SAM Lowd Reconstruction
Bid opening scheduled for 1/22. Construction tentative to begin spring 2020 

and be complete by spring 2021.

2013 Street 

Infrastructure 
$1,944,000 $1,944,000 100% 0%

7 Aguilar, Manuel Bidding CID SAM McCune Reconstruction
Bids opened on 12/12/19. Anticipated CC approval early 2020.  Estimated 

completion Fall 2020. 

2013 Street 

Infrastructure 
$2,821,000 $2,821,000 100% 0%

7 Foster, Laura Pre-Design CID DCHD N. Carolina Retaining Wall Pre-Design activity and RFP preparation. Project schedule to be developed. 2012 QOL $148,774 $148,774 0% 0%

7 Yang, Jiann-Shing Construction SAM SAM North Loop and Lafayette Signal
Construction - 95% complete at this intersection, estimated completion 

early 2020.
2017 Capital Plan $300,000 $300,000 100% 95%

7 Castrejon, Monica Construction CID Parks and Rec NRPA Green Infrastructure - Grant

Continue with  construction on several sites with excavation of bio-swales.  

Plant material installation to be started week of 12/9.  Project to be 

complete Fall 2020 

Parks Grant $180,000 $180,000 100% 30%

7 Aguilar, Manuel Bidding CID SAM Paddlefoot and Lomaland Reconstruction
Construction underway; demolishing roadway on Lomaland. Anticipated 

completion Fall 2020.

2013 Street 

Infrastructure 
$5,234,000 $5,234,000 100% 0%

7 Foster, Laura Pre-Design CID DCHD Palm Grove Park Improvements Pre-Design activity and RFP preparation. Project schedule to be developed. 2012 QOL $137,500 $137,500 0% 0%

7 Salinas, Lupe Construction CID SAM Princeton Street Reconstruction
Storm sewer and water line installation underway.  Estimated completion 

spring 2020.

2013 Street 

Infrastructure
$1,369,000 $1,369,000 100% 77%
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Dist. Contact Person Project Status Lead Dept. User Dept. Project Name January 2020 Budget Source Original Amount Adjusted Budget
 Design 

Status

Constr              

Status

7 Bocanegra, Alfredo Construction CID Parks and Rec Shawver Renovate Sports Fields 
Installing new fence line at soccer field, concrete piers, and irrigation 

lines/valves. Estimated completion early 2020. Pending time extension 
2012 Quality of Life $1,500,000 $1,500,000 100% 70%

7 Espinosa, Diana Construction CID Parks and Rec Thomas Manor Park Improvements-NIP II                                                                      
Construction in progress.  Construction completion scheduled for 1/4/20. 

Time extension pending
2012 Quality of Life $60,700 $60,700 100% 80%

7 Foster, Laura Pre-Design CID DCHD Travis White Park Improvements Pre-Design activity and RFP preparation. Project schedule to be developed. 2012 QOL $93,750 $93,750 0% 0%

7 Salinas, Lupe Construction CID SAM Tulane Reconstruction
Storm sewer line complete.  Working on preparing base course material and 

preparing for asphalt pavement.  Estimated completion spring 2020.

2013 Street 

Infrastructure
$1,213,000 $1,213,000 100% 77%

7 Salinas, Lupe Construction CID SAM Valley View Street Reconstruction
Approximately 95 % of the street is paved and open to traffic.    Currently 

installing irrigation system.  Estimated completion spring 2020.

2013 Street 

Infrastructure
$4,017,000 $4,017,000 100% 77%

7 Cepeda, Ismael Design CID SAM Yarbrough Bridge  Reconstruction

TxDOT 90% District Design Review (DDR) was completed, will begin final 

design; due end of January.  Scheduled to go out to bid spring 2020 and 

start construction fall 2020.

TXDOT w/City match $1,965,491 $1,965,491 90% 0%

7 Chavira, Hector Bidding CID SAM
Yarbrough South, George Dieter & Lee Trevino Roadway 

Lighting and Median Landscape

Bid opening scheduled for 1/15/20.   Anticipated to start construction 

spring 2020.
2019 Capital Plan $8,327,600 $8,327,600 100% 0%

 $    54,690,077 

24 
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CIP Active Status

January 2020

Dist. Contact Person Project Status Lead Dept. User Dept. Project Name January 2020 Budget Source Original Amount Adjusted Budget
 Design 

Status

Constr              

Status

8 Ramos, Ricardo Design CID Library Armijo and Westside Branch Library  Improvements

Cost estimates from the building assessment under review, tentative to 

issue NTP for design end of January. Anticipated to begin procurement 

process fall 2020 and begin construction spring 2021.

2012 Quality of Life $1,260,000 $1,260,000 10% 0%

8 Cepeda, Ismael Design CID SAM Central Business District IV 
TxDOT 90% District Design Review (DDR) completed.  Scheduled to go out 

to bid fall 2020 and start construction Winter 2020.
TXDOT w/City match $16,501,971 $16,501,971 90% 0%

8 Ornelas, Sergio Construction CID Parks and Rec Chamizal Community Center Park
Currently  working on Irrigation, landscaping, and concrete and court 

surface prep.  Substantial completion anticipated spring of 2020.
CDBG $1,403,968 $1,473,968 100% 72%

8 Cano, Obed Bidding CID SAM Chamizal Pedestrian Enhancements Phase 2

Conditional construction contract award on 12/17/19; pending TxDOT 

concurrence.  Anticipated to begin construction spring 2020 and complete 

by fall 2020.

TXDOT w/City match $972,830 $1,333,502 100% 0%

8 Cano, Obed Construction CID SAM Chamizal Pedestrian Enhancements Phase I 
NTP for construction issued December 2, 2019. Estimated completion 

Summer 2020.
TXDOT w/City match $1,013,700 $1,430,171 100% 0%

8 Mota, Karla Construction CID Parks and Rec Chamizal Recreation Center

currently prepping interior walls for paint, installing exterior stone veneer 

and  HVAC ductwork/diffusers, and running interior electrical wiring. 

Estimated completion summer 2020.

2012 Quality of Life $11,000,000 $11,055,000 100% 59%

8 Castrejon, Monica Design CID Library Clardy Fox Library Renovations

Building assessment complete, meeting with user department held to 

discuss final scope of work.  Design NTP to be issued mid January. 

Anticipated to go out to bid fall 2020 and begin construction early 2021.

2012 Quality of Life $1,650,000 $1,650,000 10% 0%

8 Foster, Laura Pre-Design CID DCHD Crestmont Park Improvements Pre-Design activity and RFP preparation. Project schedule to be developed. 2012 QOL $226,563 $226,563 0% 0%

8 Reyes, Sergio Design SAM SAM Doniphan and Bird Signal

Completed CTC Preemption form. Pending traffic signal agreement by BNSF 

with cost estimation. Updates for agreement submittal to the City was 

requested in several occasions.

2017 Capital Plan $300,000 $300,000 100% 0%

8 Aguilar, Manuel Design CID Fire Fire Station 15 Roof Replacement Final design under review. Construction to begin spring 2020. Capital Project Internal $232,257 $232,257 0% 0%

8 Ramos, Ricardo Design CID Parks and Rec Modesto Gomez Park
Preliminary design under review. Anticipated to start procurement process 

spring 2020 and begin construction summer 2020.
2012 Quality of Life $2,400,000 $2,400,000 30% 0%

8 Luevano, Emily Pre-Design CID Parks and Rec Pat O'Rourke Recreation Center

Building assessment due 01/10; final design scope of work will be 

developed addressing recommendations.  Project schedule to be 

developed.

2012 Quality of Life $2,500,000 $2,500,000 0% 0%

8 Cepeda, Ismael Bidding CID SAM PDN Roundabout
Conditional construction contract award on December 17, pending TxDOT 

concurrence. Anticipated to begin construction early 2020.
TXDOT w/City match $2,800,000 $3,100,000 100% 0%

8 Ornelas, Sergio Bidding CID SAM River Bend Phase III

Project currently in procurement process, contract execution schedule 

01/06.  Tentative to start construction early 2020 and complete by winter 

2020.

2013 Street 

Infrastructure
$3,340,200 $3,340,200 100% 0%



CIP Active Status

January 2020

Dist. Contact Person Project Status Lead Dept. User Dept. Project Name January 2020 Budget Source Original Amount Adjusted Budget
 Design 

Status

Constr              

Status

8 Yang, Jiann-Shing Design SAM SAM Silver Springs and Shadow Mountain Signal Traffic signal anticipated to be complete within spring 2020. 2017 Capital Plan $300,000 $300,000 100% 0%

8 Castillo, Ana Construction CID SAM
South Central Phase III (Encino south of Delta, Elena, Feliz) 

2

Construction underway; Encino: sidewalk forming, installation of base 

course and sanitary sewer services. Estimated completion late summer / 

early fall 2020.

2013 Street 

Infrastructure
$3,373,784 $4,461,015 100% 23%

8 Rosas, Miguel Bidding CID SAM
South Central Phase IV (Edna west of Concepcion, Dolan) 

2

Project was advertised on 11/26; Bid opening set for 1/8/2020. Anticipated 

to start construction early 2020 and be completed by Fall 2021.

2013 Street 

Infrastructure
$3,930,215 $3,930,215 100% 0%

8 Rosas, Miguel Bidding CID SAM
South Central Phase V (Edna east of Concepcion, Cortez 

south of Delta) 1

CID is working on bid Package to submit to Purchasing Department by the 

end of January.  Anticipated to start construction spring 2020..

2013 Street 

Infrastructure
$4,784,863 $6,224,221 100% 0%

8 Bocanegra, Alfredo Construction CID Int'l Bridges Stanton Bridge Toll Facility Demolition

Two NTPs will be issued for this project. NTP for fence fabrication issued 

11/15/19.  NTP for remaining work projected for 1/13/20.  Estimated 

completion in Spring 2020

Int'l Bridges $160,400 $160,400 100% 0%

8 Foster, Laura Pre-Design CID DCHD
Sunset Heights and Old San Francisco Historic District 

Street Signs
Pre-Design activity and RFP preparation. Project schedule to be developed. 2012 QOL $125,000 $125,000 0% 0%

8 Monge, Zuhey Construction CID SAM Teramar Reconstruction
Construction on-going.  Project currently on schedule to be completed late 

spring 2020.

2013 Street 

Infrastructure 
$1,319,000 $1,319,000 100% 28%

8 Salinas, Lupe Design Sun Metro Sun Metro UMC Bus Bay Extension
Contractor reviewing modified scope and will provide fee proposal week on 

of January 13. Anticipated to start construction FY 2020.

2011 Certificate of 

Obligation
$300,000 $300,000 100% 0%

 $    63,623,483 
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 Design 

Status

Constr              

Status

1 & 5 Lopez, Daniel Design CID Parks and Rec
Paved Trails -  Tierra Del Este, Sunset Terrace Park Trail 

Extension

Agreements under review.  NTP for final design phase targeted for late 

January.  Tentative to begin construction summer 2020.  Estimated 

completion fall 2020

2012 Quality of Life $655,000 $655,000 90% 0%

1 & 8 Monge, Zuhey Design CID Parks and Rec Leo Cancellare Pool Rehabilitation 
AE fee has been negotiated.  Design NTP will be issued 1/13/20. Anticipated 

to go out to bid summer 2020 and begin construction fall 2020.
2018 CO's $2,799,155 $2,799,155 60% 0%

1 & 8 Jaloma, Oscar Design CID SAM Schuster Reconstruction

Coordinating with EP Water for final design submittal.

Submittal of construction bid documents due

1/20/20.   Anticipated to start construction spring 2020.

2018 Capital Plan $7,559,900 $7,559,900 98% 0%

1, 3, 5 Ortega, Roberto Design CID Library
Dorris Van Doren, Jose Cisneros and Esperanza Moreno 

Library Improvements

Preliminary Design is due on 2/3/20.  Community meeting to be scheduled 

by end of January. Anticipated to go out to bid summer 2020 and begin 

construction winter 2019/2020.

2012 Quality of Life $1,610,000 $1,610,000 30% 0%

1,2,4,6, 8 Chavira, Hector Bidding CID SAM
Pellicano Dr, Railroad Dr, Cotton Street Median 

Improvements

Contract to be executed early 2020.  Anticipated to start construction early 

2020 and be completed by winter 2020/21.
2019 Capital Plan $10,079,200 $10,079,200 100% 0%

2 & 8 Pinal, George Construction CID Fire Fire Station 7 and 15 Restrooms
Construction underway; currently working on tile work, windows, and 

electrical.  Project to be completed by Spring 2020.

2016 Certificates of 

Obligation
$500,000 $500,000 100% 26%

2, 3 & 5 Cepeda, Ismael Construction CID Sun Metro Montana Rapid Transit System
Anticipated FTA grant execution Jan 2020. Construction began under 

conditional contract. Anticipated completion summer 2021.
FHWA, FTA & COs $45,500,000 $49,200,000 100% 1%

2, 4 Salinas, Lupe Design CID Parks and Rec Wainwright and NE basin Park Improvements 
Design NTP issued week on January 13.  Expected start of construction fall 

2020, anticipated completion spring 2021.
2012 Quality of Life $1,150,000 $1,150,000 10% 0%

2,3,5,6,7 Aguilar, Manuel Design CID SAM Sun City Lights

Preliminary phase for district 2 under review. Pre-final design phase for 

District 5 under way, due 1/27/2020. Construction anticipated to begin 

summer 2020.

2019 Capital Plan $3,150,000 $3,150,000 0% 0%

3 & 8 Chavira, Hector Construction CID SAM MCA Quiet Zones

Approval of agreement between the City and UPRR Railroad is pending. 

Construction NTP tentative for  early 2020 and project completion by  

winter 2020/21.

2013 Street 

Infrastructure
$5,000,000 $6,162,048 100% 0%

3 & 8 Castillo, Ana Construction CID SAM South Central Phase I (Alicia  and Flower Drive) 2

Contractor pouring concrete curb, sidewalks and driveways on Alicia from 

Delta to Comanche and  continues with installation of storm sewer and 

subgrade preparation. Estimated completion early 2020.

2013 Street 

Infrastructure/EPW
$4,281,830 $12,954,277 100% 90%

3,7 Howell, Jeffrey Design CID Parks and Rec Playa Drain Walking Trail Improvements Phase II

60% design development drawings to be resubmitted. Public meetings were 

held in October and November 2019. (Project includes Design services 

only). Estimated completion Summer 2020.

Paso Del Norte Funds $155,000 $155,000 60% N/A

3,7 Chavira, Hector Bidding CID SAM
Yarbrough North Roadway Lighting and Median 

Landscape

City Council anticipated to award contract January 2020.   Construction 

tentative to begin early 2020

2013 Street 

Infrastructure 
$1,317,800 $1,317,800 100% 0%



CIP Active Status

January 2020
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Constr              
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3,8 Luevano, Emily Design CID Sun Metro Sun Metro Transfer Centers (Eastside & Downtown) Downtown and Eastside Transfer Centers  on hold per user department .                                       
2011 Transportation 

CO's
$358,493 $358,493 100% 0%

5,6,7 Hoffman, Alex Design CID CID Eastside Master Plan

Project prioritization report complete. Street master plan draft received, 

currently reviewing and drafting comments for consultant. EMP completion 

summer 2020.

2019 Capital Plan $500,000 $500,000 50% N/A

 $    98,150,873 

25 
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Constr              
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AIRPORT Ruiz, Victoria Bidding Airport Airport
Aircraft Rescue and Fire Fighting (ARFF) Station 

Remodeling

CSP evaluation committee submitted score sheets to the Purchasing 

Department on 12/19/19; currently working on rankings. Anticipate to 

begin construction spring 2020. 

PFC - Airport $2,400,000 $2,400,000 100% 0%

AIRPORT McElroy, Michael Design CID Airport Airport Industrial Parks Monuments

Design for industrial park monuments approved based on recently 

constructed terminal monument plans.  Tentative to begin procurement 

process  spring 2020.

Airport $350,000 $350,000 3% 0%

AIRPORT Ruiz, Victoria Pre-Design Airport Airport
Electrical Upgrades for the Short and Long Term Parking 

Lots

Coordinating meeting with EPIA parking infrastructure vendors to discuss 

overall long term parking lot structure.  Tentative to start procurement 

process summer 2020 and begin construction fall 2020.

Airport $750,000 $750,000 0% 0%

AIRPORT Brooks, Shane Construction Airport Airport EPIA Convair Road Improvements
Construction ongoing; demolition of buildings underway. Expected 

completion summer 2020 
CFC $4,500,000 $3,500,000 100% 20%

AIRPORT Brooks, Shane Bidding Airport Airport EPIA FBO Ramp and Taxiway U & V Realignment 
Contracts will go to City Council for award January 2020. Anticipated to 

begin construction early 2020 and be complete by winter 2020.
Grant - Airport $4,436,900 $4,436,900 100% 0%

AIRPORT Brooks, Shane Construction Airport Airport EPIA Fitness Center
Construction underway with installation of plumbing for bathrooms. 

Expected completion summer 2020.
 Airport $550,000 $550,000 100% 20%

AIRPORT Brooks, Shane Design Airport Airport
EPIA Terminal General Improvements, Ceiling and Lighting 

Improvement
Currently adjusting design schedule due to scope changes.  Airport $2,000,000 $2,000,000 60% 0%

AIRPORT McElroy, Michael Design Airport Airport Master Plan Update - EPIA
ALP under review by FAA; This is the  final step towards total completion of 

the  Master Plan.  Expected FAA approval early 2020.
Airport $1,900,000 $1,900,000 99% N/A

AIRPORT Ruiz, Victoria Bidding Airport Airport NASA Hangers Lighting Upgrade

Construction PO has been issued. NTP issued 1/2020. Construction will 

begin once electrical material is received by the contractor which is 

currently anticipated for spring 2020.

Airport $900,000 $900,000 100% 0%

AIRPORT Ruiz, Victoria Bidding Airport Airport Passenger Notification Systems (FIDS, BIDS, GIDS)

Purchasing Department working on RFP. Anticipated to advertise mid 

January an begin construction spring 2020. Estimated completion summer 

2020.

PFC, AIP $1,300,000 $2,200,000 100% 0%

AIRPORT Ruiz, Victoria Pre-Design Airport Airport Relocation of Taxiway M

Design NTP to be effective 12/9/19. Preliminary design to be completed on 

2/17/. Anticipated to begin construction in 2021 (when FAA discretionary 

funds are available). 

AIP, Airport $5,277,310 $5,277,310 10% 0%

 $    24,264,210 

12 
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Constr              
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CW Cano, Obed Bidding CID SAM Bicycle Connectivity Phase I 
Conditional construction contract award on December 17, pending TxDOT 

concurrence.  Scheduled to start construction summer 2020.
TXDOT w/City match $1,587,697 $2,332,844 100% 0%

CW Cano, Obed Design CID SAM Bicycle Connectivity Phase II

TxDOT 90% District Design Review (DDR) to be scheduled.  Public hearing 

tentatively scheduled for early February. Tentative bid process to 

commence spring 2020 and begin construction fall 2020.

TXDOT w/City match $1,909,149 $1,909,149 90% 0%

CW Ramos, Ricardo Design CID SAM El Paso Citywide Wayfinding Phase I 

TXDOT approval for entry way monument on-going. Coordinating location 

and installation of citywide (downtown area) wayfinding signage with 

Streets & Maintenance. Project schedule to be developed.

2019 Capital Plan $1,030,000 $1,030,000 90% 0%

CW Salinas, Lupe Design CID Environmental
Landfill Maintenance Barn - Environmental Services 

Division

Final design received.  User department requested additional work, revised 

scope and proposal on-going. Anticipated to begin procurement process 

spring 2020 and begin construction  Fall 2020.

ESD Funds $480,000 $480,000 90% 0%

CW Cardoza, Jose Construction CID SAM Street Median and Parkway Landscaping

Preparing right of way along the east parkway of Resler. Contractor finished 

installation of conduit in the median at Redd.  Estimated completion Spring 

2020.

TXDOT w/City match $6,500,000 $9,070,000 100% 46%

 $    14,821,993 

5 

Total Active Citywide Projects

Total Number of Active Citywide  Projects



CIP Active Status

January 2020

Dist. Contact Person Project Status Lead Dept. User Dept. Project Name January 2020 Budget Source Original Amount Adjusted Budget
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Constr              
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DTWN Cosme, Aidee Design CID MCAD Children's Museum                                    

Value Engineering process and CMAR pre-construction services contract 

have been finalized. Design development expected to be complete by mid 

February. Procurement to begin spring 2020. Estimated completion spring 

2022.

2012 Quality of Life $19,250,000 $39,250,000 60% 0%

DTWN Quesada, Daniela Design CID MCAD Mexican American Cultural Center

Library plans under design development.  CMAR proposals under review for 

pre-construction services.  Library Estimated completion early 2021.  MACC 

design; 02/20; construction to begin spring 2021, and completion fall 2022.

2012 Quality of Life $5,750,000 $16,500,000 11% 0%

DTWN Garcia, Daniel Pre- Design CID TBD MPC
On Hold- per Legal Department. Procuring financial and business advisory 

services proposals.
2012 Quality of Life $180,000,000 $180,000,000 0% 0%

 $  235,750,000 

3 
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Constr              
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ZOO Gurrola, Alondra Bidding CID Animal Services Animal Services - Cat Adoption Center at the Zoo
Negotiation with general contractor in process. Tentative construction start 

spring 2020.
Animal Services $500,000 $500,000 100% 0%

ZOO Gutierrez, Lili Bidding El Paso Zoo El Paso Zoo Penguin Exhibit and Life Support Project

CSP package currently  being prepared. Adjustments to budget being 

presented to council on Jan 22, 2020. Tentative to begin construction 

summer 2020 and be complete by fall 2021.

2012 Quality of Life $3,766,750 $3,766,750 100% 0%

ZOO Gutierrez, Lili Design El Paso Zoo El Paso Zoo Sea Lion Exhibit Repair and Upgrade Project design ongoing. Estimated construction completion summer 2020. 2012 Quality of Life $717,500 $676,082 0% 0%

 $      4,942,832 

3 

Total Active Zoo Projects

Total Number of Active Zoo Projects



DISTRICT 1 - RESURFACING SUMMARY REPORT

January 2020

STREET FROM TO STREET FROM TO
ALTACUMBRE Camino Fuente Tarascas

AMPOSTA Cresta Alta Westwind

BOX ELDER Gomez Rollins

BRENTWOOD Stanton Krupp

BUTTERFIELD Territory Rio Mira

CALLE OLASO Equestre Dead End

CHERRY HILL Broadmoor Thunderbird

CINCINNATI Kansas Piedmont

CLAYTON Galloway Robinson

COSTA BLANCA Pinar del Rio Redd

DEDE Rim Cul-de-Sac

FLAMINGO Okeefe Stanton

GALLOWAY Stanton Piedmont

HILLCREST Bancroft Dead End

INDIAN BLUFF Crown Point Caprock

IRONDALE Lawndale Stanton

KELLY Kern Whitaker

KRUPP Waymore Ridgecrest

LA CRUZ Okeefe Piedmont

LARCHMONT Krupp Waymore

LOS NIETOS La Mirada La Mirada

MADELINE Piedmont Park

MESA HILLS Mesa Acacia

MESITA Peidmont Stanton

MOORE Piedmont Stockwell

NAVARIE Pinar del Rio Redd

NEW YORK St. Vrain Dead End

OCTAVIA Kerbey CDS Magoffin

ONEIDA Medano Redd

OSAPLE Rio Mira Dead End

Park Hill Ridgecrest Ridgecrest

PAWNEE Iroquis Dead End

PEBBLE BEACH Shadow Mountain Burning Tree

RESLER High Ridge White Cliffs

RHAELYNNE Cory Upper Valley

RIO MIRA Butterfield Territory

ROXANNA Ridge Marietta

SAN MATEO La Cruz Peidmont

SANTA RITA Las Vegas Okeefe

Representative: Peter Svarzbein

UNDER CONTRACTCOMPLETED



DISTRICT 1 - RESURFACING SUMMARY REPORT

January 2020

STREET FROM TO STREET FROM TO

Representative: Peter Svarzbein

UNDER CONTRACTCOMPLETED

SINGING HILLS Thunderbird Thunderbird

SOLEDAD Mulberry La Mirada

TERRITORY Butterfield Rio Mira

WALLINGTON Krupp Brentwood

WELLESLEY Kern Campbell



DISTRICT 2 - RESURFACING SUMMARY REPORT Representative: Alexsandra Annello

January 2020

STREET FROM TO STREET FROM TO
Alley Piedras Raynor CLIFTON Hueco Gateway South

BERYL Dolomite Echo FORREST Hunt Trowbridge

BRITTON Dyer Sierra Vista GRISSOM Martin Mathias

BROADDUS Alabama Stevens HUNT Peinado Glenwood

BYRON Van Buren Monroe PEINADO Wagner Hunt

CAPITAN Mt Latona Hercules WAGNER Chelsea Trowbridge

CHELSEA Timberwolf Trowbridge WEIGHTMAN Timberwolf Edwards

CROSSON CDS CDS

CUMBERLAND Pershing Gateway South

DEVORE Eclipse Comet

DIAMOND Westline Echo

DOLOMITE Magnetic Zircon

ECHO B Hercules Moonlight

ELM Mobile Richmond

FRANKFORT Stevens Bossworth CDS

GRANT Piedras Copper

HAPPER Leeds Cambridge

HASTINGS Happer Gateway South

HASTINGS Happer Pershing

HOMER Gateway South Joyce

JADE Zircon Echo

JUSTUS Jefferson Tyler

LACKLAND Van Buren Monroe

LAMAR Bliss Hueco

LOUISIANA Mobile Richmond

MADERA Radford Dead End

MARR Altura Trowbridge

MATTERHORN Rutherford Glacier Peak

MAXWELL Dyer Diana

MAXWELL Gateway North Dyer

MCGREGOR Maxwell Diana

MEMPHIS Red Rock Canyon Piedras

MEMPHIS Stevens Belmont CDS

MOBILE Piedras Dead End

MOBILE Radford Dead End

MOUNT DELANO Hondo Pass Blue Ridge

MOUNT ETNA Rutherford Glacier Peak

MOUNT HAGEN Pikes Peak Blue Ridge

MOUNT OLYMPUS Joe Herrera Glacier Peak

UNDER CONTRACTCOMPLETED



DISTRICT 2 - RESURFACING SUMMARY REPORT Representative: Alexsandra Annello

January 2020

STREET FROM TO STREET FROM TO

UNDER CONTRACTCOMPLETED

MOUNT SAN BERDU Joe Herrera Alps

MOUNT WHITNEY Tetons Knox

NASHVILLE Piedras Dead End

NEBRASKA Nations Morehead

OLYMPIC Magnetic Gateway South

POLK Byron Elm

POLLARD Jefferson Gateway South

RAILROAD Railroad US 54

ROBERT Maxwell Arlen

SATURN Edgar Park Hercules

SHEPPARD Alabama Lackland

SOLAR Edgar Park Hercules

STATLER Tetons Adolphus

STEVENS Harrison McKinley

STRAND McGregor Maxwell

TAYLOR Piedras Terminus

TRADEWIND Mercury Neptune

VEGA Polaris Comet

WILSON Pershing Dead End



DISTRICT 3 - RESURFACING SUMMARY REPORT Representative: Cassandra Hernandez

January 2020

STREET FROM TO STREET FROM TO
ABRAHAM Alameda Canary BALSAM Barker Mimosa

ALASKA Yuma Phoenix BEN SWAIN Toni Edith

ALGONQUIN Geronimo Marlow CESSNA Sunglow W H Burges

AQUARIUS Turrentine Backus DOWNUM McCabe Darlina

ANISE Lee Trevino Montwood EAST GLEN Pebble Hills Sam Snead

ARAPAHO Geronimo Marlow HAWKINS Merchant/Gazelle North Loop/Gateway

ASH Dempsey W H Burges INTERNATIONAL Robert E Lee Airway

AVALON Sunglow Dead End LARRY MAHAN Gateway West Viscount

BRANDWOOD Blackwood Suewood

CHIP CHIP Alameda Dead End

CIBOLA Clark Marlow

CLEVELAND Paisano Marlow

COCONUT TREE Granite Coconut Tree

CORNWALL Castletown Blackwood

DERICK Carnagie Montana

EDITH Little Flower Ben Swain

FIRESTONE Montana Darin

FLINT Polo Inn Polo Inn

FRANK BEARD Sam Snead Anise

GEORGE DIETER Montana Montwood

GOURD Album Bellis

GRANITE George Orr Polo Inn

GREEN VALLEY Carolina Dead End

HARDY Tampa Dulaney

HAWAII Yuma Phoenix

HAWICK Dunoon Mcintosh

HILLER Airport Boeing

HOLIDAY Tampa Welch

J C CRAMER Barker Coronado

JOSHUA Durrill Dead End

KAYWOOD Parkwood Saigon

LEAR Boeing Lockheed

LETTIE Ben Swain Edith

MCCARTHY Hockney Alameda

MERIL Cardigan Darin

MIDWAY Knights Hockney

MONTROSE Mc Crae Dead End

NAVAJO Apache Cheyenne Trail

PAPAGO Clark Marlow

UNDER CONTRACTCOMPLETED



DISTRICT 3 - RESURFACING SUMMARY REPORT Representative: Cassandra Hernandez

January 2020

STREET FROM TO STREET FROM TO

UNDER CONTRACTCOMPLETED

PEACH TREE George Orr C R Croom

PEAR TREE George Orr C R Croom

PEARL Amethyst Dead End

PRESTWICK Cosmos Kilmaltie

RED ROBIN Canary George Orr

SHELL Montana Dead End

SHETLAND Edgemere Ballymote

STEPHENSON Gateway East Frederick

SURETY Gateway East Clark

TRINITY Rusk Simpia

TURRENTINE Glengarry Daugherty

UTE Clark Marlow

VIOLET W H Burges Cessna

VISCOUNT Airway Hawkins

VOCATIONAL Mimosa Alameda

WADE Cosmos Lait

WOODALL Blackwood Suewood

YARBROUGH Montana Pebble Hills



DISTRICT 4 - RESURFACING SUMMARY REPORT Representative: Dr. Sam Morgan

January 2020

STREET FROM TO STREET FROM TO
ABILENE Cermac Shenandoah

AJAX Crenshaw Tropicana

ALCAN Warren Fairbanks

BLYTHE Yellowstone Winthrop

BOBCAT Bomarc Dead End

CRENSHAW Yellowstone Tropicana

CURLEW Debeers Tropicana

DALTON Salisbury Raleigh

DEARBORNE Mackinaw McCombs

DEBEERS Ambassador Mackinaw

DECATUR Vicksburg Railroad

DEER McCombs Cross

DOWNS Fairfax Raleigh

DUVAL Marie Tobin Hondo Pass

FAIRFAX Threadgill Dalton

FALCON Mc Combs Railroad

FERTELL Sun Valley Grouse

GRAND CANYON Zion Old Spanish

GULFPORT Salisbury Raleigh

HOLLINGS Wren Hondo Pass

HUECO VISTA Alabama Dead End

JOHN CUNNINGHAM MLK Terminus

JUNCTION Kellogg Gateway South

KELLOGG Winthrop Tropicana

KETCHIKAN Prince Edward Newcastle

KISKA Prince Edward Edmonton

LEVELLAND Sweetwater Port Arthur

LLANO Hueco Vista Terminus

MACAW McCombs Blue Wing

MACKEREL Will Ruth Dead End

MATTERHORN Rutherford Glacier Peak

MAUREEN Stahala Gabriel

MC COMBS SERVICE Sarah Anne Sun Valley

MCCOMBS Dyer Railroad

MENZIES Winthrop Sun Valley

MIDDLESBORO Waverly McCombs

MOUNT ETNA Rutherford Glacier Peak

MOUNT OLYMPUS Joe Herrera Glacier Peak

MOUNT SAN BERDU Joe Herrera Alps

MURPHY Salem Sean Haggerty

NIKE Sidewinder Dead End

OLAN Fairfax Roanoak

OLD SPANISH TRAIL Zion Dead End

PARADISE Alcan Tropicana

PEACOCK Rushing Saxon

UNDER CONTRACTCOMPLETED



DISTRICT 4 - RESURFACING SUMMARY REPORT Representative: Dr. Sam Morgan

January 2020

STREET FROM TO STREET FROM TO

UNDER CONTRACTCOMPLETED

PERSIMMON Marie Tobin Hondo Pass

PICKEREL Marlin McCombs

PONDEROSA Palomino Dead End

PORT ARTHUR Sweetwater Murphy

POTOMAC Pheasant Quail

RAILROAD Railroad US 54

RAVEN Bomarc Dead End

RAYMOND TELLES Alps Joe Herrera

REGULUS Mc Combs Bomarc

ROANOKE Joe Herrera Hondo Pass

RUTHERFORD Stahala Dyer

SAGITTARIUS Rushing Kenworthy

SALEM Rushing McCombs

SANDERS Pistacio Dyer

SARAH ANNE McCombs Terminus

SHENANDOAH Thor Debeers

SIGMA Sagittarius Dead End

SINCLAIR Tivoli Terminus

THOR Crenshaw Winthrop

THREADGILL Dyer McCombs

TIGER EYE Dyer Jadestone

TIVOLI Deer Quail

TRIUMPH Salem Dearborne

TROPICANA Alcan McCombs

TROUT Wolverine Dead End

UVALDE Sun Valley Junction

VANGUARD Pickerel Dead End

VERBENA Threadgill McCombs

VICEROY Dearborne Dead End

VICKSBURG Threadgill Sanders

WALDORF McCombs Alcan

WINTHROP Kenworthy Thor

WOODBERRY Mc Combs Dead End

WOODCHUCK Bomarc Dead End

YELLOWSTONE Tropicana Blythe

YOSEMITE Zion Old Spanish Trail

ZEUS Nike Snark

ZION Alabama Gran Quivera



DISTRICT 5 - RESURFACING SUMMARY REPORT Representative: Isabel Salcido

January 2020

STREET FROM TO STREET FROM TO
LEE Montwood Pebble Hills

GEORGE DIETER Montana Montwood

UNDER CONTRACTCOMPLETED



DISTRICT 6 - RESURFACING SUMMARY REPORT Representative: Claudia Ordaz Perez

January 2020

STREET FROM TO STREET FROM TO
DORSET Coventry Dead End

GOLONDRINA Buena Park Buena Park

GUADALAJARA Singh Reno

LONE STAR Soccoro Padilla

NEVAREZ Inglewood Skylight

ONATE Candelaria Dead End

PULLMAN Henry Brennan Rojas

RENO Southside Guadalajara

ROJAS George Dieter Don Haskins

SANTA ROSALIA Southside Guadalajara

UNDER CONTRACTCOMPLETED



DISTRICT 7 - RESURFACING SUMMARY REPORT Representative: Henry Rivera

January 2020

STREET FROM TO STREET FROM TO
ALCAZAR Lomaland Dead End DALE DOUGLAS Bob Mitchell Vista del Sol

ALGERITA Riverside Hickory TOMWOOD Sumac Trawood

ALGIERS Fir Album TOMWOOD Trawood CDS

ALLEN BRADLEY James Watt Wilkenson

AMUR Danube Arboleda

ARAQUAIA Arboleda Dead End

ATKINSON North Loop Half Moon

BORRETT Wells Dead End

BURGESS Yermoland Courtland

BURNHAM Stanley Lomaland

CAPELLO Blacks McCamey

CHRISTY Williamette Yermoland

CORK Album Zanzibar

COSMOS McRae Debbie

EMERSON Heid North Loop

ESCADRILLE Fray Lafayette

FINITA Whittier Alameda

FRANCINE Williamette Yermoland

FRAY Willamette Dead End

GALLAGHER Heid Mauer

GUAYMAS Taxco Corozal

HACIENDA Hunter Ameca

HALF MOON North Loop North Loop

HAROLD Starr Dead End

HERMOSILLO Hunter Yarbrough

HONOLULU Montwood Leewood

INDEPENDENCE Yarbrough Whittier

LA GENTE Morelia Dead End

LA PALOMA Valley View Valley View

LA PAZ Corozal San Paulo

LADERA Monterrey Carolina

LEE TREVINO Gateway East Yermoland

LILAC Carolina Montecito

LOMALAND Pellicano Gateway East

MAZATLAN Hunter Ladera

MONACO Montwood Woodside

MONTERREY Giles Yarbrough

NEW HAVEN Lasso Roseway

NEWLAND Stanley Atwood

POLVO Ron Quillo Dead End

UNDER CONTRACTCOMPLETED



DISTRICT 7 - RESURFACING SUMMARY REPORT Representative: Henry Rivera

January 2020

STREET FROM TO STREET FROM TO

UNDER CONTRACTCOMPLETED

RALPHEENE Williamette Yermoland

RIO ARRIBA Pedernales Link

ROJAS George Dieter Don Haskins

ROJAS Pendale George Dieter

ROSEMARY San Jose Wenda

SAN PAULO La Paz Yarbrough

SANTA BARBARA Mazatlan Hacienda

SANTA MARIA Giles Dead End

SANTA MONICA Giles Venado

SONORA Veracruz Dead End

SUMATRA Ceylon Album

TAHITI Heather Bermuda

TRANQUILO Yarbrough Dead End

VAN HASELEN Lasso Pendale

VENADO Ranchland CDS San Paulo

VERACRUZ Ladera Giles

VISTA LOMAS Vista De Oro Vista del Sol

VISTA REAL Trawood Janway

WENDA C Franklin San Jose

YARBROUGH Alameda North Loop

YARBROUGH Montana Pebble Hilss



DISTRICT 8 - RESURFACING SUMMARY REPORT Representative: Cissy Lizarraga

January 2020

STREET FROM TO STREET FROM TO
AVILA Lombardy Avila BELTON Monarch De Leon

BALLERINA Sunset Dead End BIRCH Grant Wyoming

BEL MAR Fiesta Cabrillo CALIFORNIA Mesa Los Angeles

BENEDICT Perth Hookheath COMANCHE Tobin Cortez

BLACKSTONE Roxbury Frontera DOLAN Paisano Sagrado

BRIARWOOD Coeur D Alene Sunset DUNNE Washington Dead End

CASTILE Belton Marcena EIGHTH Oregon Ochoa

CHARL ANN Shorty Sunset FINDLEY San Antonio Dead End

CIRCUS Mardi Gras Dead End FOURTH Park Coles

COEUR D ALENE Olmos Coeur D Alene FRANCIS Flower Terminus

COLINA ALTA Fountain Dead End HOOKHEATH Roxbury Benedict

COLUMBINE Country Club Camino Real LAREDO Boone Dead End

CORTO Yandell Prospect LINDEN Alameda Dunne

CORVENA Swan Fair Lawn MARTINEZ Delta Laredo

DALLAS San Antonio Dead End NINTH Park Campbell

DETROIT Murchison Arizona RIVER BEND Frontera Sunset

FOUNTAIN Snow Heights Mesa SAINT VRAIN Olive Texas

FRANKLIN I-10 Durango UPSON Heisig Stewart

GEORGIA Cliff Dead End

HEISIG Prospect Sun Bowl

J C MACHUCA Sunland Park Dead End

KINGSWOOD Silverbell Dead End

LESLIE WARD Boy Scout Dead End

MARDI GRAS Carousel Dad End

MEADOWLARK Vist Del Monte Rosinante

MONTOYA Country Club Medowlark

OVERLAND Cotton Campbell

PACIFIC Hidden Doniphan

PALO VERDE Maguey Rio Flor

PERTH Riverbend Benedict

POPLAR Grant School gates

POPLAR Pershing Missouri

RESLER High Ridge White Cliffs

ROSEWOOD Arizona Missouri

RUBIN Suncrest Corousel

SANTA FE I-10 Main

SILVERBELL Kingswood Dead End

THRUSH Warbler Crane

VISTA GRANDE Country Club Country Club

WESTCITY Eubank Waymore

UNDER CONTRACTCOMPLETED



DISTRICT 8 - RESURFACING SUMMARY REPORT Representative: Cissy Lizarraga

January 2020

STREET FROM TO STREET FROM TO

UNDER CONTRACTCOMPLETED

WESTVIEW Heath Belton


	CIP Active Project Status Monthly Report Updates OFFICIAL - January 2020
	Resurfacing Report All Districts
	Resurfacing Report District 1
	Resurfacing Report District 2
	Resurfacing Report District 3
	Resurfacing Report District 4
	Resurfacing Report District 5
	Resurfacing Report District 6
	Resurfacing Report District 7
	Resurfacing Report District 8


